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ESTIMATE RUN 11/07/2001

ESTIMATE SUMMARY 11:05:14

CONTID: C12844         ESTIMATE NO: 0010 FINL 1999

PCN: 12844-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 FREEWAY STRIPING PERCENT TIME:

PROJECT NO: R600-133                      

REGION 6 FREEWAY STRIPING

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ROAD SAFE PAY PERIOD ENDING 11/07/2001 DATE TIME STARTED 05/22/2000

3537 DELGANY STREET DATE LET 01/06/2000 DATE WORK BEGAN 05/22/2000

 DATE AWARDED 01/11/2000 DATE TIME STOPPED 05/07/2001

 DATE CONTRACT EXECUTED 01/11/2000 DATE ACCEPTED 05/07/2001

DENVER CO 80216     303/298-8407 DATE NOTICE TO PROCEED 05/22/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,572,614.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,396,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,940.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.49

CALENDAR DAYS

CALENDAR DAYS

92.82%

112,844.00

0.00

0.00

20,940.00

$

$

$

$

1,459,770.40

0.00

1,459,770.40

0.00

1,459,770.40

0.00

0.00

1,459,770.40

0.00

AMOUNT DUE 1,459,770.40 20,940.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,940.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

281.0 TIME ALLOW: 314

ORIG TIME ALLOW: 150
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PCN: 12844-BID    ESTIMATE RUN 11/07/2001

PROJECT: R600-133                      ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 568,320.000

0.000

202-00250  
 

630,000.000

SF  

0.75000 426,240.00568,320.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0015 THERMOPLASTIC PAVEMENT MARKING 817.000

0.000

627-00002  
 

1,000.000

SF  

2.00000 1,634.00817.000

0.00

0020 EPOXY PAVEMENT MARKING 6,198.000

0.000

627-00005  
 

6,600.000

GAL 

55.00000 340,890.006,198.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 54,073.000

0.000

627-03000  
 

54,073.000

SF  

10.00000 540,730.0054,073.000

0.00

0030 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

0.000

SF  

4.00000 0.000.000

0.00

0035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,364.000

0.000

627-30405  
 

3,000.000

SF  

8.00000 18,912.002,364.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

120.000

0.000

627-30410  
 

1,000.000

SF  

4.00000 480.00120.000

0.00

0045 MOBILE PAVEMENT MARKING ZONE 94.500

0.000

630-80520  
 

110.000

DAY 

1,000.00000 94,500.0094.500

0.00

0050 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12844-BID    ESTIMATE RUN 11/07/2001

PROJECT: R600-133                      ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 ADDED ITEM (DOLLAR)/ EARNED INCENTIVE PER CMO #1 26,384.400

0.000

900-00006  
 

26,384.400

DOL 

1.00000 26,384.4026,384.400

0.00

CAT 1,459,770.400.001,572,614.40CURRENT AMT0200 $ $ $

$ 1,459,770.400.00$1,572,614.40$CURRENT AMTPROJECT TOTAL


